Communication

Date	29 september 2026
Team ID	6ab2abc01266c775575a9dda
Project Name	Farm Management System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks and project progress.
2	Progress Update	Weekly	WhatsApp / Google Meet	All Team Members	Review completed tasks and plan upcoming work.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Development Team	Discuss and resolve technical issues and bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team + Mentor	Review project progress and collect feedback.
5	Final Demo Rehearsal	Once	Google Meet / In-person	All Team Members	Practice final project demonstration and presentation.
6	Documentation Review	As Needed	Google Drive / WhatsApp	All Team Members	Review and finalize project documents.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in coordinating team members' schedules.	Used WhatsApp and scheduled online meetings for coordination.
2	Different opinions regarding project implementation.	Discussed alternatives and selected a common approach as a team.
3	Bugs and integration issues during development.	Shared the issue with team members, tested the solution and fixed the problem.